
From: Ng, Henry H. [HNg@GilbaneCo.com] 

Sent: Thursday, March 11, 2021 8:09 AM 

To: Stoick, Paul T CIV USN NAVFAC SW SAN CA (USA) [paul.stoick@navy.mil]; Mccray, 

Sean-Ryan CTR (USA) [sean-ryan.mccray.ctr@navy.mil]; Delong, Douglas E CTR USN 

COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Liscio, Matthew P CIV 

USN NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Womack, Brett 

[BWomack@GilbaneCo.com]; Tom, Kimberly F. [KTom@GilbaneCo.com]; Cooper, Jerry 

[JCooper@GilbaneCo.com]; Chris Bryson [chris.bryson@envirachem.com]; Berry, Adam L 

[berry@battelle.org]; 'jensenj1@battelle.org' [jensenj1@battelle.org]; Naimi, Hamidullah CTR 

NAVFAC SW, ROICC5 [hamidullah.naimi.ctr@navy.mil]; Olmstead, Anthony 

[TOlmstead@GilbaneCo.com] 

Subject: [Non-DoD Source] D-0005, CTO 0001; Daily QC Package for HPNS Parcel C Bldg. 

211/253 Rad Remediation for Mar 10 2021 

Attachments: CQC Report Bldg 211-253_10Mar21.pdf; DPR- Parcel C Bldgs 211-

253_10Mar21.pdf; HPS_Parcel C_Tailgate_10Mar21.pdf; HPS_Parcel_C_FAR_10Mar21.pdf 

 

 
HPS Parcel C Bldg. 211/253 Rad Remediation Team, 
 
Please find attached the Daily Reports for N62473-17-D-0005 project activities conducted on 
03/10/2021, including: 
 
Daily Contractor Production Report 
Daily QC Report 
Field Activity Report 
Tailgate Safety Form 
 
 
No team member experience any symptoms   
Please do not hesitate to contact me with any questions, comments or concerns. 
 
 
Henry Ng| Design Engineer III | Gilbane  

Gilbane Building Company | Celebrating 150 Years 
1655 Grant Street, Suite 1200, Concord CA 94520 
O: 925.946.3316 |   
www.gilbaneco.com 
LinkedIn  Facebook  Twitter  Instagram 
Subscribe to the Gilbane Ink Blog 
 
CONFIDENTIALITY NOTICE: 

This electronic mail transmission and any accompanying documents contain information belonging to the 

sender (Gilbane) which may be confidential and/or legally privileged. This information is intended only for 

the use of the individual or entity to whom this electronic mail transmission was sent as indicated above. If 

you are not the intended recipient, any disclosure, copying, distribution, or action taken in reliance on the 

contents of the information contained in this transmission is strictly prohibited.  

 

(b) (6)

https://no-click.mil/?https://www.linkedin.com/company/gilbane-building-company/
https://no-click.mil/?https://www.facebook.com/GilbaneBuildingCompany/
https://no-click.mil/?https://twitter.com/GilbaneBuilding
https://no-click.mil/?https://www.instagram.com/gilbanebuilding/
https://no-click.mil/?https://www.gilbaneco.com/blog/
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 DAILY QUALITY CONTROL REPORT 

P
H

A
S

E
 

CONTRACT NO / TO NO: N62473-17-D-0005  
GILBANE PROJECT NO.:  
J310000100 

 REPORT NO: 152 

PROJECT TITLE / LOCATION:                    

Parcel C, Building 211/253 Radiological 
Remediation, Hunters Point Naval Shipyard, 
San Francisco, CA 

 DATE:  03/10/21 

P
R

E
P

A
R

A
T

O
R

Y
                                                              PREPARATORY PHASE INSPECTIONS PERFORMED TODAY          YES          NO     

(Attach 2-page Preparatory Phase Checklist for each DFOW.) 

Schedule 
Activity No. 

          Definable Feature of Work 

 None 

IN
IT

IA
L

 

                                                        INITIAL PHASE INSPECTIONS PERFORMED TODAY  
   
        YES  

   
         NO     

(Attach Initial Phase Checklist for each DFOW.) 

Schedule 
Activity No. 

          Definable Feature of Work 

 None 

F
O

L
L

O
W

-U
P

 

FOLLOW UP INSPECTIONS PERFORMED TODAY 

WORK OBSERVED COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE?                YES                 NO     

WORK OBSERVED COMPLIES WITH SAFETY REQUIREMENTS?                YES                     NO     

Schedule 
Activity No. 

         Definable Feature of Work and Work Description  

4 
DFOW 4 Backfill and Restoration of Trenches. Imported 15 truckloads of backfill material on site, stockpiled at east of bldg. 
211. 

 

  

   

TESTS & INSPECTIONS PERFORMED TODAY (List:  tests/inspections performed, methods used, who performed, equipment calibration 

Radiation equipment and dust monitoring equipment 
REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY 

DFOW / Description DFOW / Description 

 NA NA 

    

SUBMITTALS REVIEWED TODAY: None 

MATERIAL RECEIPT INSPECTIONS PERFORMED 

Supplier Material Received/Results (Attach completed Material Receipt Inspection Checklist) 

Bayland Imported 15 truckloads of clean fill material on site. 

INSTRUCTIONS GIVEN TO SUBCONTRACTORS OR RECEIVED FROM CLIENT / DIFFERING SITE CONDITIONS, ERRORS OR 
DISCREPANCIES NOTED / REMARKS: 
Perform all work per plans and specifications. 
Keep work areas clean of all debris always. Avoid areas with fugitive ACM until they can be abated. 
 
 

On behalf of Gilbane Federal, I certify that this report is complete and 
correct, and that the equipment and material used and the work performed 
during this reporting period follow the contract plans, drawings, and 
specifications to the best of my knowledge, except as noted in this report.  

Henry Ng     

PROJECT QC MANAGER PRINT AND SIGN 
 

03/10/21 

DATE 
 

NOTE: Include as an attachment to the Daily QC Report: The Daily Production Report, Subcontractor daily logs, material receipts and bills of lading, inspection and test results, 
Nonconformance Reports, Site Safety Sign-in Logs, and other records developed or received on today’s report date. 
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MATERIAL RECEIPT INSPECTION CHECKLIST 

CONTRACT NO. / TO NO.:   
 

ITSI GILBANE PROJECT NO.:   

PROJECT TITLE / LOCATION:    DEFINABLE FEATURE OF WORK:   
 

DATE:   
 

DESCRIPTION OF MATERIALS INSPECTED:   
  

SUPPLIER NAME:  
  

NAME OF SUBCONTRACTOR TAKING DELIVERY:  
  

PLANNED USE OF MATERIAL:  
  

DOCUMENTS USED DURING THE INSPECTION:  
  

SPECIFICATION SECTION:     

ARE ALL MATERIALS IN COMPLIANCE WITH THE PROCUREMENT DOCUMENTS  
AND APPROVED SUBMITTAL?                                                                                          YES         NO  

IF NOT, EXPLAIN:  
  

ARE THE MATERIALS IN COMPLIANCE WITH THE BUY AMERICAN ACT?                                 YES        NO   

IF NOT, EXPLAIN AND INDICATE IF WAIVER RECEIVED:  
  
 
  

OTHER COMMENTS?  NOTE NCR NUMBER, IF APPLICABLE.   
 

 

ITSI GILBANE QC REPRESENTATIVE NAME AND SIGNATURE 
 

 
DATE 

 

 

NOTE:  ATTACH COPY OF DELIVERY RECEIPTS/PACKING LISTS, TEST RESULTS AND PHOTOGRAPHS. 

CErgin
Text Box
N62473-17-D-0005; N6247317F4332 

CErgin
Text Box
Parcel C Bldg. 253/211 Rad Remediation

CErgin
Text Box
Imported backfill soil 

CErgin
Text Box
Bayland

CErgin
Text Box
Kevin Lawson

CErgin
Text Box
Backfilling excavated trenches

CErgin
Text Box
Approved imported material submittal

CErgin
Text Box
NA

CErgin
Line

CErgin
Line

CErgin
Text Box
N/A

CErgin
Text Box

CErgin
Text Box
Henry Ng

CErgin
Text Box
3/10/21

CErgin
Text Box
Received 15 truckloads of clean fill soil from Bayland, approx. 200 cubic yard of soil.

CErgin
Text Box
Backfill and Restoration

CErgin
Text Box
3/10/21



Gilbane 
Project No.

Low 48
High 60

Scheduled 
Activity No.

Number Hrs

1 10.00 

1 10.00 

1 5.00 

1 10.00 

1 10.00 

Scheduled Activity 
No.

Number Hrs.

1 0.00
1 0.00
1 2.00

1 0.00
1 8.00

1 0.00
1 0.00
1 0.00
1 0.00
1 0.00
1 0.00

45.00
10.00
55.00

14011.00

14066.00

No Yes X

No X Yes

No X Yes

No X Yes

S
u

b
c

o
n

tr
a

c
to

r 
P

e
rs

o
n

n
e

l O
n

 S
it

e

Clauss Construction
Clauss Construction

Employer

Envirachem

Was hazardous material/waste released into the environment? (If "yes" attach description of incident and proposed 
action)

Were there any lost time accidents this date? (If "yes" attach copy of completed OSHA report)

Cumulative Total Work-Hours From Previous Report

Total Gilbane Work-Hours on Site This Day

Clauss Construction

Aaron Lewis-Sandy
Ricardo Ortiz
Jorge Rios

Envirachem

Envirachem Chanthachone Alexander

Was a job safety meeting held this date? (If "yes," attach copy of meeting minutes.)  

Radiological support

Ricardo Whittaker

Radiological support

Water Truck driver

Trade/Duty Position

Trade/Duty/Position Description of Work Performed

Radiological support
Radiological support

quality control

Site Superintendent

Gilbane 
Staff Name

G
ilb

a
n

e
 P

e
rs

o
n

n
e

l O
n

 S
it

e

Will Moore

Marty Halvorson Laborer

QC Manager

Laborer

Ground Conditions

J310000100
10-Mar-21

good/asphalt

Parcel C Buildings 211/256 

Hunters Point Naval Shipyard, San Francisco, CA

W
e

a
th

e
r

Giovany Alfaro

Buress Swayze

Operator

Dang Vo-Tran

Henry Ng

Site Superintendent

Was Crane/Man lift/Scaffolding/HV Elec/High Work/Hazmat work done? (If "yes" attach statement or checklist 
showing inspection performed.)

Subtotal Gilbane + Subcontractor Work-Hours on Site This Day

152

Envirachem
Envirachem

Ian Harris

Description of Work Performed

Tony Olmstead health and safety oversight

                                                   (Attach Continuation Page as Needed)

PROJECT TITLE / LOCATION

Henry Lawson

H&S

Envirachem

Operator

Additional Comments

N62473-17-D-0005

CONTRACT NO. / TO NO.

Truck driver

Abatement 
Abatement 

Radiological support

                                                               DAILY PRODUCTION REPORT

Weather Conditions

AM PM

REPORT DATE REPORT NO.

P
ro

je
c

t

sprinkling/cloudy cloudy

Temp (F)

S
a

fe
ty

Lawson Trucking
Lawson Trucking

Martin Carlsen

Kevin Lawson

Description of Health & Safety Actions Taken Today / Safety Inspections Conducted

 Cumulative Work-Hours from Start of Construction

Total Subcontractor Work-Hours on Site This Day

Abatement 

Radiological support

Safety tailgate meeting, see log

N/A

Daily Production Report and Photo Log_Rev Dec. 2013 1 of 2



Gilbane 
Project No.

J310000100
10-Mar-21

Parcel C Buildings 211/256 

Hunters Point Naval Shipyard, San Francisco, CA
152

                                                   (Attach Continuation Page as Needed)

PROJECT TITLE / LOCATION

N62473-17-D-0005

CONTRACT NO. / TO NO.

                                                               DAILY PRODUCTION REPORT

REPORT DATE REPORT NO.

P
ro

je
c

t

Printed Name and Title:

NOTE:  ATTACH PERTINENT INFORMATION TO THIS REPORT.

Name Organization

 Gilbane Superintendent Signature:

ROICC

Equipment/material received today to be used on job site:

Giovany - Site Superintendent

Construction and field equipment on job site today (include field instruments):

Date: 10-Mar-21

Discussion of issues / concerns encountered on site:

E
q

u
ip

m
e

n
t

V
is

it
o
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W

o
rk

 P
er
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ed
 T

o
d

ay
W

o
rk
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n
n
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 N

ex
t 

D
ay

Description of work planned for next working day or next working week:

S
ig

n
e

d
Is

su
es

 o
r 

C
o

n
ce

rn
s

Description of work performed today:

Onsite to inspect field crewHamidullah Naimi

Purpose of Visit

Stock piled clean fill outside building 211, for backfill of trenches at Parcel C. 15 total loads of clean fill stockpiled.

NA

N/A

Cat 308 excavator, 4000 gal. water truck,  Cat 950, 10 wheel dump truck, Forklift, 45', Cat 299 skid steer, radiological towed array

2- end dump (15 total loads) clean fill from Baylands to Parcel C.

Daily Production Report and Photo Log_Rev Dec. 2013 2 of 2



PROJECT NO.

1 2

3 4

5 6

DAILY PRODUCTION REPORT 
PHOTO LOG

J310000100 Hunters Point Naval Shipyard, San Francisco, CAP
R

O
J

E
C

T

152

Project No. Project Title / Location Day of Report Report No.

N62473-17-D-0005 Parcel C Buildings 211/256 
10-Mar-21

Size Photo to 2.55" Height or 3.40" Width Size Photo to 2.55" Height or 3.40" Width

Size Photo to 2.55" Height or 3.40" Width

Stock pile management of clean fill near building 211.

Size Photo to 2.55" Height or 3.40" Width

Stock piling clean fill near building 211.

D
A

IL
Y

 P
H

O
T

O
S

Size Photo to 2.55" Height or 3.40" Width Size Photo to 2.55" Height or 3.40" Width

Daily Production Report and Photo Log_Rev 2012 1 of 1







 FIELD ACTIVITY REPORT 
 

Project: Parcel C Buildings 211 and 253 Date:  3-10-21 Page    1 of 1 
Client: Navy Contract 

No.: 
N624373-17-D0005 Project No.: J310000100 

Work Description: Radiological Remediation 
Subcontractors/Visitors: N/A 
Weather:     45 (F) Morning   /   60  (F) Afternoon cloudy AM cloudy PM 

DESCRIPTION OF FIELD ACTIVITIES AND EVENTS 

0600: Tailgate in building 400. Went over truck and equipment safety. Weather and wet conditions. 

0700: Set up air monitoring for trucking of clean import fill. 

0730: 1st import truck of clean fill from Baylands onsite. 2 end dumps running in a loop. 

0900: Continue hauling and stock piling clean fill near building 211.  

1000: CSO onsite. 

1200: Continue hauling and stock piling clean fill near building 211. 

1330: Continue hauling and stock piling clean fill near building 211.  

1430: Final truck load of the day. 15 total loads today for clean import fill from Baylands. 

1500: Clean up site. Place BMPs around stockpiles. 

1600: Site secure. Off site. 

Asbestos samples: MSC01-031021 start 0800 end 1522, MSC03-031021 start 0825 end 1528 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Prepared by:  Signature:  Date:  

 Tony Olmstead    3-10-21 
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